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Please find attached a May 28, 1992 letter from CDH to D O W O  regarding 
Environmental Evaluations (EEs) conducted under the RFP LAG at industrial area OUs 8, 
12, 13 and 14. They have requested that the emtoxicological portion of the EE presented 
in the Final Phase I RFI/RI Work Plans for OU9 (it is also in the OUlO Work Plan) which 
will be deferred to the Phase II' Eu;vRI be included in the Phase I RFVRX Work Plans for 
OUs 8,12,13 and 14. Their rationale is that the LAG schedule does not contain a 
provision for a Phase II 1RI.'vRI. for these OUs. However, inspection of Section W.B., 
Attachment ZI of the XAG indicates hat CDH, FPA and DOE did not necessarily expect the 
RFI/R.Ts at OUs 3.5, 6, 8, 12, 13, 14, 15 and 16 to be completed in Phase I. Thus, 
whether or not a Phase II RFz/RT is scheduled in Table 6 of the IAG is a moat issue. 

This action may also require that the ecotoxicological investigation discussed in the EE 
Work Plans presented in the Final Phase I RFvRI Work Plans for OUs 9 and 10 will need 
to be conducted during the Phase I RI;vRI. The m n  is that EG&G and DOVRFO have 
previously agreed that if an ecotoxicological investigation is necessary h the RFP indusnial 
area, it should k done at one time for all of the OUs in the industrial area. 
However, prior to receiving the May 28,1992 letter from CDH, our plan was to leave the 
ecotoxicological investigation for the Phase I1 RF4RI. 

Since the IAG deliverable dates for the Draft Phase I WVRT Reports at OUs 8,9, 10, 12, 
13 and 14 all fall between February 14 and December 20,1994, it may be possibleeto 
prepare a single technical memorandum for the industrial area OUs during Phase I. This 
technical memorandum would include the f ina l  habitat s w e y  report, final biological 
survey report, small mammal population report and a discussion of the abiotic investigation 

industrial area OUs. In addition, this technical memorandum would include either a Field 
S a n p h g  plan for h e  ecotoxico~ogicd investigation or a justification for not conducting an 
ecotoxicological investigation for the RFP indusrrial area. In either case, the Phase I EE 
results would be included in the Draft Phase I RFyRI Reports for OUs 8,9, 10, 12, 13 
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Thus, the options arc to conduct a single Phase I exotoxicological investigation for the RFP 
industrial area or to conduct multiple Phase I investigations for OUs 8,9,10,12,13 and 
14. An additional option is to set up a meeting with EPA and CDH to propose that the 
ecotoxicologlcal investigation at all industrial area OUs be delayed until the Phase II RFUlU 
as presently described in the EE WorkPlans. This is supported by the language in Section 
VII.B., Attachment II of the JAG. We request that EG&G review the attached CDH letter, 
this memorandum and the IAG and advise DOE/RFO in writing by June 26,1992, how 
planning, performance, evaluation and reporting of a possible RFP industrial area 
ecotoxicological investigation should be pursued in order to minimize the cost of the 
investigation and still allow us to meet the milestones and other requirements in the LAG. 

Questions or concerns regarding this memoranda and attachment should be directed to 
Bruce Thatcher of my staff at extension 3532. 

for Environmenkl Management /- 
Attachment 

cc w/Attachment: 
F. Lockhart, ERD, RFO 
R. Schassburger, ERD, RFO 
B. Thatcher, ERD, RFO 
B. Birk, ERD, RFO 
S. Grace. ERD. RFO 
J. Pepe, Em, ~ F o  
E. Evered, EG&G 

c 

F. Hobbs, EG&G 
S. Nesta, EG&G 
R. Flory, EG&G 


